
HANFORD SITE 
PERFORMANCE REPORT FY 1997 MILESTONES NOT COMPLETED FEBRUARY 1998

Number/ Baseline Forecast Completion
WBS Level Milestone Title Date Date

A: V-3

TWRS - 22 Milestones

T1A-97-101   RL  Five-Year Plan - ADS Submitted 05/30/97 Proposed deletion
T21-97-290     RL W-030, Tank Farm Ventilation Upgrade, Completing the 4C’s 05/30/97 Proposed deletion
T21-97-349   RL Quarterly Status Report 09/30/97 Proposed deletion
T21-97-903   RL W-030, Tank Farm Ventilation Upgrade, Complete Final Tie-In 12/15/96 Proposed deletion
T21-97-905   RL W-030, Tank Farm Ventilation Upgrade, Complete Testing- 12/30/96 Proposed deletion
    TWR 5.2.2
T21-97-907   RL W-030, Tank Farm Ventilation Upgrade, Complete Punchlist 01/31/97 Proposed deletion
        Closeout
T21-97-659   RL Phase 1 Terminal Cleanout (242-T Evaporator) - TWR 5.1.4 09/30/97 Proposed deletion
T21-97-603     EA Start Interim Stabilization of 6 Single Shell Tanks (M-41-22) 09/30/97 03/26/98
T2A-95-113   RL Complete 2nd Tank Wall and 1st Bottom UT Examination 09/30/97 Proposed deletion
T21-96-294   RL W-030, TF Ventilation Upgrade, Readiness for Startup 11/13/96 Proposed deletion
 (TWR 5.2.2)
T22-97-126   RL Complete Mitigation of Lightning Threat 09/30/97 Proposed deletion
T22-97-108   RL Issue Flammable Gas DST Summary Report 08/29/97 Proposed deletion
T22-97-129   RL Update Organics Program Plan 09/30/97 Proposed deletion
T24-97-185   RL Core Sample Ten Tanks in Support of DNFSB Recom 93-5 09/30/97 Proposed deletion

(Replanned as T01-97-185)
T24-97-190   RL Complete 97 Deliverables-Tank Char Basis Sampl & Anal 09/30/97 Proposed deletion
 DNFSB 5.6.3.1
T31-96-026     RL Complete Fabrication of ADMP #1 03/19/97 Proposed deletion
T31-97-225   RL Complete Testing of ADMP (TWR 7.1.D) 09/30/97 Proposed deletion
T31-96-102   RL W-211 Tank 1 Part B Revision 09/30/97 Proposed deletion
T31-97-101   RL W-211 Tank 1 Equipment Procurement 09/30/97 Proposed deletion
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TWRS (Continued)  

T2E-96-138   HQ Start Retrieval Secretarial Safety Initiative (W-320) 10/31/96 09/30/98
 (Replanned as T04-98-161)
T34-97-007   RL Submit Final ADS To RL 05/30/97 Proposed deletion
T33-97-035   RL Issue Final Settle/Decant Test Report 09/30/97 Proposed deletion

(Replanned as T04-98-221)

Waste Management - 3 milestones

LEP-97-019   RL Review Operating and Maint Requirements for 310 TEDF 06/30/97 Proposed deletion
LEP-97-028   RL Treat UP-1 Groundwater and N Basin Water in 200 A ETF 07/31/97 Proposed deletion
AS-97-016   RL Submit Draft Revised 222-S Part B Permit to FDH Proj Office 09/05/97 08/01/98

Facility Stabilization - 1 milestone

TRP-96-615   RL Provide Recommendations for the Cleaning of K-3 Ductwork 12/31/96 05/31/98
 

Landlord - 1 milestone

LLP-97-020   RL Complete Construction for Project B-604, Water Systems        04/30/97 03/30/98

Technology Development (EM-50) - 1 milestone

36MW51/B4   FO Demo Solid State Active Milliwave Pyrometer on Eng-Scale 09/30/97 06/30/98
Furnace


